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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, May 19, 2011  REPORT NO. 107 

WEATHER  Mostly cloudy, moderate‐to‐strong wind from southeast  TEMPERATURE  L:70°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
11 – Shirley & Sons 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Morooka Dump Truck 
Skid‐steer 
Water Truck 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
15:30 

Location: 
SG‐03 

Height (inches): 
24  

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Sam Werner (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:05  Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topic:  encourage the use of personal protection equipment (PPE), including the use of work gloves 
and hearing protection around heavy machinery.  

 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Placement of Armor Cap D rock in the northwestern area to the north of the central berm 

 Placement of Armor Cap A rock in the northwestern area outside the north berm of the Western Cell 

 Receive approximately 1,000 tons of crushed concrete road base (CCRB), and spread the CCRB in the 
Western Cell to create a smooth working surface for geotextile and geomembrane installation 

 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
07:50   S. Werner and Valmichael Leos (USEPA) mobilized to the LaBarge Property.   
 
08:00   S. Werner and V. Leos mobilized via Jon Boat to the TxDOT ROW/SJRWP area to observe water‐based 

operations, accompanied by Ron Griffith (USA) and Shirley & Sons crew members.  Current activities: 

 Surface grading in the Western Cell, using the following procedure: 
- Receiving CCRB at the south end of the central berm 
- Front‐end loader placing CCRB onto a low ground pressure Morooka dump truck 
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- Morooka truck delivering CCRB near the leading edge of the CCRB placement area, traveling on 
previously‐placed CCRB material 

- Dozer spreading CCRB across the surface of the Western Cell, traveling on previously‐placed 
CCRB material 

 
08:30  The aggregate transport barge arrived at the scene of water‐based operations.  Water‐based crew began 

placing Armor Cap A and D rock in the northwestern area adjacent to the Western Cell. 
 
09:40  S. Werner and V. Leos mobilized to the LaBarge Property.    
 
09:50  S. Werner and V. Leos mobilized to the Admin area.   
 
11:00 S. Werner mobilized to TxDOT ROW/SJRWP area.  Current activities: 

 Placing CCRB in the Western Cell  
- Morooka truck delivering CCRB along eastern slope of the Western Cell 
- Dozer spreading CCRB along the inside eastern slope of the Western Cell 

 Water‐based operations currently idle awaiting next load of Armor Cap A rock from LaBarge Property 
 
15:00 S. Werner and V. Leos mobilized to the TxDOT ROW/SJRWP area. Current activities: 

 Placing CCRB in the Western Cell 
- Placing CCRB using low‐ground pressure skid‐steer to redistribute and spread road material 

previously placed in the Western Cell 
- Morooka truck delivering CCRB along eastern slope of the Western Cell 
- Dozer spreading CCRB along inside eastern slope of the Western Cell 

 
15:30  SG‐03 tide gauge reading = 24 inches; incoming tide is high enough to reach portions of the access road 

along the TxDOT ROW. 
 
15:45  S. Werner and V. Leos mobilized to the Admin area. 
 
17:05  S. Werner departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Placed Armor Cap A and D rock in the northwestern area outside the northern berm of the Western 
Cell;  water‐based rock placement operations are complete, pending comprehensive hydrographic 
survey to identify potential areas of re‐work 

 Received 298 tons of Armor Cap A rock at the LaBarge Property for water‐based placement 

 Received 923 tons of CCRB and used the CCRB to create a well‐graded surface in the Western Cell 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Sam Werner 
USA Environment – Ron Griffith, Aubrey Pearson, and 7 crew 
Shirley & Sons – 11 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/19 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  298  weigh tickets  14,950  15,248 (122%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/19 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  750  contractor measure  11,709  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  55  contractor measure  20,586  20,641 (78%) 

All Types:  44,735 (72%) 
 

PHONE LOG:  
 
11:45  S. Werner and John Verduin (Anchor QEA) discussed the use of skid‐steer equipment in the Western Cell to 

alleviate subgrade ground pressure.  
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Sam Werner  HRS   10  DATE   5/19/11 

(Signature on Hardcopy) 
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Photo 1 – Water‐based spreading of Armor Cap D rock (24 inch thick area) to the north of the central berm. 
 

 
Photo 2 – Morooka truck unloading crushed concrete road base in the Western Cell. 
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Photo 3 – Softer subgrade and water visible in the Western Cell; area will be marked and heavy equipment 
(e.g. dozer) will not track across this area during placement of the armored cap in the Western Cell. 
 

 
Photo 4 – Spreading crushed concrete road base in the Western Cell using a low‐ground pressure skid‐steer. 


	barcode: *90024065*
	barcodetext: 90024065


